ERM Consulting & Engineering, Inc

Daily Field Report

Project Name: | Intelidata ReportNo.: [ 1
Location: 80 Pickett District Road Temperature 60-70 F

Range:
Project No.: 0116794 Rain/Snow 0

Amount:
Project Mgx: Robert Drake Wind Speed: 0-5 mph
Completed Jason Fernet Time On-Site/Off- 1230-1500
by: Site:
Date; 9/20/10 Photographs Taken? Yes No

Sub Company Crew Size Supervisor Task

AES Remedial 2 Rick and Ben Excavate additional

Contracting, LLC soil around TR-
Postex-S

Work Activities Completed Today: (include production rates)

1230 AES crew on site, Toolbox safety meeting held, discussed heavy lifting
techniques and excavation near transformer.

1245 ERM personnel located where the previous postexcavation sample (TR-Postex-5)
was taken and marked out the proposed excavation area. Area marked was 2’ by
2’ to the south of the point.

1300 AES began excavating area by hand with a shovel and placed soil in a
wheelbarrow to transport to the pile. The area will be excavated to a depth of 1
foot below ground surface matching the depth of the original excavation.

1400 Excavation completed, TR-Postex-S1 (sample collected at 1410} was collected from
the southern sidewall at a depth of 6” below ground surface.

Existing stockpile was uncovered and new soil was added to pile. The pile was
recovered and secured.

1430 Excavation backfilled with topsoil and arca was seeded.
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1445 Cleanup area and load up tools.

1500 AES and ERM offsite

Sub Company Equipment Used | Make Model Hours Used

Name of Visitor On-

Representing
Site

Purpose Duration On-Site

Were There Any Accidents or Incidents On- Yes No
Site?
Were the Daily Photographs Taken? Yes No

Sketch of Daily Activities:
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